
Week # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Organzational Readiness 4.0 2.0 2.0 0.0 0.0 2.0 2.0 2.0 2.0 2.0 1.0 2.0 0.0 2.3 0.5 1.0 1.5 10.0 10.0 10.0
Integration Analysis 12.8 4.0 16.0 19.2 0.0 30.4 60.0 40.0 5.2 25.2 13.2 0.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0

Data Readiness 0.0 0.0 0.0 0.0 10.0 0.0 0.0 10.0 0.0 8.0 28.0 3.0 4.0 10.5 26.0 24.5 0.0 0.0 0.0 0.0

Technical Readiness 0.0 0.0 1.0 1.0 1.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

User Readiness/Training 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 34.0 0.0 0.0 0.0

Total Hours 16.8 8.0 19.0 20.2 11.0 34.4 62.0 52.0 7.2 35.2 42.2 5.0 4.0 12.8 26.5 27.5 35.5 10.0 10.0 10.0

Total Hours (Accumulated) = 132.4 hrs449.3

**  Weeks 18 through 20 are for post implementation support activities.  Ten hours per week have been documented under OR for 
time spent by Brenda Poss (Supervisor) answering WiSACWIS related questions

Note:  Organizational Readiness: includes time spent in all OR Meetings, Integration Analysis includes time spent in meetings, 
reviewing information packets and preparing for meetings, as well as any County specific meetings with other stakeholders to 
prepare for implementation.  Data Readiness: includes all DR Meetings, time spent in meetings testing the MDE and actual time 
spent on MDE data entry.  Technical Readiness: includes all time spent on TR activities such as interface discussions.  User 
Readiness/Training:  includes time spent in meetings and any other activities associated with User Readiness/Training. 
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